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Quarterly Overview

Reporting Country Kenya Technical Areas % 
Completion

Lead Partner KNCV 1. Universal and Early Access 82%
Collaborating Partners MSH, FHI, ATS 2. Laboratories 98%
Date Report Sent 3. Infection Control 50%
From Sentayehu Tsegaye 4. PMDT 75%
To Maurice Maina (USAID 

Mission)
5. TB/HIV 81%

Reporting Period July-September 2011 6. Health Systems Strengthening 95%
7. M&E, OR and Surveillance 83%

Overall work plan completion 80%

Most Significant Achievements 
Kenya launches the first Gene Xpert Machines in Public Health facilities:
The improved tuberculosis (TB) case detection, including smear negative disease often associated with 
HIV as well as expanded capacity to diagnose multidrug resistant tuberculosis (MDR-TB), is a global 
priority for TB control. 
With support from TB CARE I, Kenya has acquired 3 Gene Xpert machines which have been installed in 
three public health facilities.  These are the first Gene Xpert machines within the public sector in the 
country. The NTP decided to have the three machines clustered in one Region (Coast province) based 
on WHO recommendation of clustering while Coast Region  was chosen due to the high workload. The 
machines were installed in Provincial General Hospital (Coast PGH), Port Reitz District Hospital and 
Likoni Sub‐District hospital. Port Reitz hospital has the highest workload in the country. The laboratory 
staff from these facilities have been trained and have started using the machines.  Follow up visits are 
planned.

Kenya hosts the Second International Scientific Lung Health Conference:
The Kenya Ministry of Public Health & Sanitation through the Division of leprosy, Tuberculosis and 
Lung Diseases (DLTLD) in collaboration with partners organized and hosted the  Second International 
Scientific Lung Health Conference in Kenya from 5th to 8th October 2011. USAID/TB CARE I took part 
in the organization as a member of the secretariat and coordinating committee. The theme of the 
conference was “Towards Universal Access to TB/HIV and Comprehensive Lung Health 
in the organization as a member of the secretariat and coordinating committee. The theme of the 
conference was “Towards Universal Access to TB/HIV and Comprehensive Lung Health 
Service”.
The conference gathered researchers from all over the world and encouraged interaction among 
representatives of various disciplines involved in addressing lung health. It brought together partners 
from 16 organizations involved in TB Control activities in Kenya with participants coming from the East 
African Region, Europe and USA. The conference registered a total of 530 participants including 50 
international participants. USAID/TB CARE I supported 313 local and 18 East African participants to 
attend the conference.  During the conference, other lung health diseases including non communicable 
and pneumonia were discussed in the platform of TB Control.

Quarterly Review Meetings:
USAID/TB CARE I has supported the quarterly TB and leprosy control Program review meetings in all 
the 12 operational TB control provinces. During these review meetings validation of district data, 
challenges of TB control, technical and operational issues were discussed. 

Bi-annual Provincial TB & Leprosy Coordinator's (PTLC's) Meeting:
The first semi annual meeting for 2011 was held in September 2011 to review activities of TB & 
Leprosy Control Program from January to June 2011. Presentations from all TB operational provinces , 
central unit and partners were made. During the meeting, provincial planning for the next year was 
done based on the Strategic Plan of the Division of Leprosy, TB and Lung Diseases (DLTLD).

Technical Assistance (TA):
During the reporting quarter, TA for Quality Assurance of Chest X-Ray, PMDT combined with GLC, 
Surveillance system, TB patient engagement guidelines development , operational research/survey 
support  were done  by international consultants. The TA on x-ray was the first TOT on quality 
assurrance.



Overall work plan implementation status

Technical and administrative challenges

The overall project implementation status has improved greatly from about 30% last quarter to 80% 
by end of September 2011. The improvement was attributed to teamwork, operational and relationship 
management by both parties (DLTLD and TB CARE I staff) and support by head quarter, PMU and 
USAID mission. The implementation status will be about 85% by end of October 2011.

The revised last quarter plan (mini plan) was approved at the end of July for three months extending 
to end of october 2011. Hence, some activities are being implemented in October and not captured in 
this report.
APA 2 planning is not yet finalised due to lack of definitive direction towards APA 2. 





Quarterly Technical Outcome Report 

2010* 2011**

112 59

67 59

* January - December 2010     ** January - September 2011

Target Result
Y1 Y1

1.1 Early access to 
quality diagnosis 
and treatment 
for at risk 
polulations 
enhanced

proportion of 
districts with 
identified approaches 
targeting at risk 
populations (women, 
children, poor, slum 
dwellers) based on 
guidelines

Numerator: Number of 
districts with identified 
approaches  targeting at risk 
populations (women, 
children,poor, slum dwellers) 
based on guidelines   
Denominator: Total number 
of target districts (2)

0 2/2 0 The Poverty & Gender policy document is under 
development (final draft).

Finalization of the guidelines 
pending.

The indicators can not be 
measured now because the 
policy document is not 
ready.

1.2 Contribution of 
PPM to TB case 
Notifications

Percentage of PPM 
contribution to 
national case 
notification

Numerator:  Number of cases 
notified by private sector                      
Denominator: Total national 
notification

3% 5% 8% 
(January 
to June 
2011)

- ISTC dissemination done in 3 Meetings -  
Kenya Clinical Officers' Association, 
Kenya Peditricians' Association and 
Pharmaceutical Society of Kenya. 
A total of 665 people attended. 
- ISTC Audit tool developed
- Mapping of key workplaces (including informal 
sector) completed in Nairobi, Kisumu and 
Nakuru. Corporates identified (Nairobi-84, 
Kisumu-24, Nakuru-34, thika-23 and Mombasa-
33)
- Training of staff from high yield corporates 
and industries planned for July 2011.
- Draft TB workplace monitoring tools finalized. 
Audit of TB in the workplace initiated. Data to 
be analysed in October 2011.
- 73% (140 out of 193) private sector facilities 
were supervised during the quarter by national 
staff and regional coordinators.
- 4 trainings done for staff from high yield 
coorpoarates and industries. A total of 94 
participants were trained from Thika, Nairobi, 
Mombasa and Naivasha.
- 2 PPL taskforce meetings held in July and 
September 2011
- 62% of the laboratories (116 out of 188) were 
supervised during the quarter
- 16 sputum collection sites established in 
Nairobi and Mombasa. A total of 481 sputum 
specimen collected. 28 smear positive cases 
identified.

Full year data to be reported 
early 2012

Technical Area 1. Universal and Early Access
Highlights of the QuarterExpected Outcomes Outcome 

Indicators
Indicator Definition Baseline

Data is from January to June 2011. Data for the 
last quarter will be available early 2012

Number of MDR cases diagnosed

Number of MDR cases put on treatment



1.3 Participation of 
TB patients in TB 
control

Proportion of TB 
facilities with patient 
support groups

Numerator: Number of TB 
facilities with patient support 
groups  
Denominator: Total number 
of facilities targeted (10)

0 10/10 12/10 12 TB facilities have patient support groups. 
Eastern 2, Nairobi 4, Nyeri 2, Nakuru 2, and 
Mombasa 2. 

Target Result
Y1 Y1

2.1 DR TB 
surveillance 
system enhanced

Proportion of 
retreatment 
specimens submitted 
for culture/DST

Numerator:  Number of 
retreatment  specimens 
submitted                   
Denominator: Total number 
of retreatment cases notified

65% 70% A total of 7721 samples received in CRL (Oct-
657, Nov-628, Dec-470, Jan-557, Feb-552, Mar-
795, April-702, May-740, June-688, July-882, 
August-900, September-730) (Figure 2 on 
photo album page)

Indicator to be reported in 
early 2012

2.2 Participation of 
microscopy labs 
in EQA network

EQA coverage Numerator: Number of TB 
microscopy labs participating 
in EQA 
Denominator: Total number 
of TB microscopy labs (1388)  

58% 60% To be 
determin
ed early 

2012

EQA Coverage for January to March 2011was 
80%

A total of 1230 laboratories out of 1538 
laboratories participated in EQA during that 
quarter

A total of 13,855 slides were rechecked during 
the quarter

Indicator for the full year to 
be reported in early 2012

2.3 Correctness of 
AFB  microscopy 
results

Error rate (FP+FN) Numerator:  Total slides with 
errors (FP,FN)                       
Denominator: Total slides 
analysed

13.9% 13% To be 
determin
ed early 

2012

Error rate for January to March 2011 is 5% Indicator for full year to be 
reported in early 2012

Technical Area 2. Laboratories
Expected Outcomes Outcome 

Indicators
Indicator Definition Baseline Highlights of the Quarter



Target Result
Y1 Y1

3.1 Availability of TB 
IC TOTs at 
regional level

Proportion of regions 
with TB IC trainers

Numerator: Number of 
regions with TB IC trainers           
Denominator:Total number of 
regions 

0/12 12/12 0/12 Differed to APA 2

3.2 Hospitals with IC 
plans 

Proportion of 
Hospitals with IC 
plans 

Numerator: Number of 
hospitals with TB IC plans                  
Denominator:Total number of 
hospitals trained on TB IC

6/12 12/12 6/12 Differed to APA 2

Target Result
Y1 Y1

4.1 Improved MDR 
TB treatment  
outcomes

Treatment defaulter 
(interruption) rate

Numerator:  Number of  MDR 
TB patients on treatment 
defaulted (6 monthly cohorts)                                      
Denominator: Total number 
of MDR TB initiated on 
treatment in the cohort 

6% 4% data will 
be 

available 
early 
2012

161 MDR TB patients on treatment supported in 
67 facilities countrywide (transport to treatment 
site and follow up investigations) 

Data will be available early 
2012

4.2 MDR TB case 
detection among 
contacts

Contact MDR TB case 
detection rate

Numerator:  Number of  MDR 
TB patients diagnosed among 
contacts                                    
Denominator: Number of 
MDR TB contacts investigated

0 2% data will 
be 

available 
early 
2012

104 contacts of MDR TB patients traced. They 
were screened for AFB microscopy and found to 
be negative. Plan to have culture done for the 
contacts

Data will be available early 
2012

Target Result
Y1 Y1

5.1 Improved 
reporting on IPT 

Proportion of 
districts reporting on 
IPT

Numerator:  Number of 
districts reporting on IPT                                    
Denominator: Total number 
of target districts (10)

N/A 10/10 0/10 IPT document finalized, waiting for printing

Technical Area 4. PMDT
Expected Outcomes Outcome 

Indicators
Indicator Definition Baseline Highlights of the Quarter

Baseline Highlights of the Quarter
Technical Area 3. Infection Control
Expected Outcomes Outcome 

Indicators
Indicator Definition

Technical Area 5. TB/HIV
Expected Outcomes Outcome 

Indicators
Indicator Definition Baseline Highlights of the Quarter Challenges and Next 

Steps to Reach the Target



5.2 Improved TB/HIV 
uptake in GSN

Proportion of GSN 
members reporting 
on TBHIV

Numerator:  Number of GSN 
members reporting on TBHIV                                    
Denominator: Total number 
of targetted GSN

NA 10/10 27/10 Capacity building of selected GSN private sector 
providers done in Nairobi and Coast regions.

Coast - 47 providers trained on TB/HIV 
integration. Of the 47, 18 started TB diagnostic 
and treatment services and 9 initiated TB DOTS 
services in their facilities. 30 laboratory staff 
were trained on AFB microscopy.

Nairobi - 25 GSN providers trained on TB/HIV 
integration, 19 on AFB microscopy and 59 were 
given orientation on the 5'I"s.

All GSN sites integrating TB have now 
introduced TB screeining, CTX prophylaxis and 
ART for co-infected patients.

ToT training on community TB IPC done for 24 
participants in Nakuru. 

 Total of 27 facilities reporting on TB/HIV within 
the GSN. 18 facilities have started TB diagnostic 
and treatment services while 9 are providing TB 
DOTS services



Target Result
Y1 Y1

6.1 Partnership 
structure 
established

Functional STP 
Kenya 

Secretariat/regular meetings 0 1 0 Launching differed to APA 2 Launch of STP in Kenya 
differed. A functional 
sectretariat is in place.

6.2 Strengthened 
quality 
management 
system

ISO Certification ISO Certificate received 0 1 0 Internal audit conducted. Certification is 
expected in December 2011.

6.3 Enhanced staff 
performance

Proportion scheduled 
supervision visits 
done at district level

Numerator: Number of 
supervision visit completed 
(quarterly) Denominator: 
total number of supervisory 
visits planned (quarterly)

80% 85% 70% 
(October 
2010 to 
August 
2011)

Supervision visits at district level: July -August 
2011- 78%  

Data for September is being 
awaited from the field

Target Result
Y1 Y1

7.1 Established 
electronic TB 
surveillance 
system

Proportion of 
districts reporting 
using TBIS            

Numerator:  Number of 
districts reporting using TBIS
Denominator: Total number 
of districts

0 15 73/210 Electronic TB treatment register is available in 
73 districts (in 5 regions- Nairobi North, Nairobi 
South, Nyanza North, Nyanza South & Rift 
Valley North)

7.2 Improved OR 
plans and 
implementation

Proportion of 
prioritized research 
initiated 

Numerator:  Number of 
research initiated                                    
Denominator: Number of 
research prioritized 

0 5/5 5/5 A TA visit was made and provided technical 
support to the NTP. Of the five prioritized 
researches under Global Fund R9 (mortality 
study, Delay diagnosis, KAP survey, TB 
Prevalence survey and DRS survey), draft 
protocols were reviewed, research to start early 
2012  

 

7. M&E, OR and Surveillance

Indicator Definition Baseline Highlights of the Quarter
Technical Area 6. Health Systems Strengthening
Expected Outcomes Outcome 

Indicators

Expected Outcomes Outcome 
Indicators

Indicator Definition Baseline Highlights of the Quarter

Challenges and Next 
Steps to Reach the Target

Technical Area



Quarterly Activity Plan Report

Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-
to-date

1.1.1 First guideline development 
retreat (Poverty and gender)  

KNCV 9,319 75% Mar 2011 3 Focus group discussions for patients, health 
workers and opinion leaders conducted to 
provide more input to the guideline 
development and analysis done.

Stakeholders meeting KNCV 1,094 100% Jun 2011 Stakeholders meeting held for further input for 
the guidelines development

1.1.3 Second guideline 
development/finalisation 
retreat

KNCV 9,256 Cancelled Jun 2011 Activity not required 

1.1.4 Printing guidelines KNCV 3,750 0% Sep 2011 Differed to APA 2
1.1.5 Dissemination of guidelines KNCV 4,031 0% Sep 2011 Differed to APA 2
1.1.6 First guideline development 

retreat ( Childhood TB)
KNCV 9,256 Cancelled Mar 2011 Draft Pediatric TB guidelines finalized and 

editted. Process of printing 1000 copies on 
going. (requests for quotations done).

1.1.7 Stakeholders meeting KNCV 1,094 Cancelled Jun Activity not required 
1.1.8 Second guideline 

development/finalisation 
retreat

KNCV 9,256 Cancelled Jun 2011 Activity not required 

1.1.9 Printing guidelines KNCV 7,500 50% Sep Process of printing 1000 copies on going. 
Requests for quotations done.

1.1.10 Dissemination of guidelines KNCV 4,031 0% Sep 2011 Differed to APA 2
1.1.11 TA gender and poverty KNCV 30,869 100% Jun 2011 Activity completed
1.1.12 Dissemination of Handbook on 

quality assurance for Chest 
Xray 

KNCV 31,238 100% Mar 2011 500 copies of the QA for Chest X-ray handbook 
printed and disseminated

1.1.13 Chest Xray trainings KNCV 61,750 100% Jun 2011 26 participants (22 males, 4 females) 
comprising of radiology technicians, TB 
supervisors and radiologists/clinicians working 
with persons responsible for diagnosing TB in 
health services with X-ray facilities. 

1.1.14 TA for Xray KNCV 41,058 100% Mar TA was made in August 2011 to support quality 
assurance of Chest radiography in Kenya. The 
training curriculum on QA of chest X-ray was 
adapted/revised and a ToT training conducted 
for 26 participants. 

1.1.15 TA for childhood TB KNCV 37,849 Cancelled Sep Activity not required

1.1 Early access 
to quality 
diagnosis and 
treatment for at 
risk polulations 
enhanced

1. Universal and Early 
Access

Planned 
Completion 



1.2.1 Enhance private sector 
engagement 

KNCV 53,963 100% Sep 2011 - ISTC dissemination done in 3 Meetings -  
Kenya Clinical Officers' Association, 
Kenya Peditricians' Association and 
Pharmaceutical Society of Kenya. 
A total of 665 people attended. 
- ISTC Audit tool developed
- Mapping of key workplaces (including informal 
sector) completed in Nairobi, Kisumu and 
Nakuru. Corporates identified (Nairobi-84, 
Kisumu-24, Nakuru-34, thika-23 and Mombasa-
33)
- Training of staff from high yield corporates 
and industries planned for July 2011.
- Draft TB workplace monitoring tools finalized. 
Audit of TB in the workplace initiated. Data to 
be analysed in October 2011.
- 73% (140 out of 193) private sector facilities 
were supervised during the quarter by national 
staff and regional coordinators.
- 4 trainings done for staff from high yield 
coorpoarates and industries. A total of 94 
participants were trained from Thika, Nairobi, 
Mombasa and Naivasha.
- 2 PPL taskforce meetings held in July and 
September 2011
- 62% of the laboratories (116 out of 188) were 
supervised during the quarter
- 16 sputum collection sites established in 
Nairobi and Mombasa. A total of 481 sputum 
specimen collected. 28 smear positive cases 
identified.

1.2.2 Address DRTB and IC in private 
sector 

KNCV 75% Sep 2011 DR TB monitoring tool distributed to 192 
KAPTLD supported facilities. This will be used to 
assess R and H resistance among new and 
previously treated patients.

One workshop on new diagnostics for TB held 
for 79  clinical and laboratory staff(41 males, 
38 females)

3 follow up meetings in Mombasa, Naivasha and 
Nakuru on the development of specific IPC plans 
following training in 2010. 56% (9 out of 16) of 
the facilities followed up  have developed 
infection control plans and are using them.

1.2.3 ACSM for PPM KNCV 65,375 100% Sep 2011 Different communication materials (Banners, 
Bronchures,Branded stationery- Pens, Note 
pads, Calenders) developed and in use.

500 copies of ISTC printed and distributed

Updating of the KAPTLD website in progress

1.2.4 Enhance PPM project 
implementation capacity 

KNCV 110,220 100% Sep 2011 KAPTLD staff salaries paid

1.2 Contribution 
of PPM to TB 
case 
Notifications



1.2.5 Administrative costs KNCV 20,580 100% Sep 2011 Administrative costs paid for office rent, 
stationery, vehicle maintanance & fuel

1.2.6 Engage slum providers KNCV 25,458 100% Sep 2011 Provider mapping done in 2 districts in  Nairobi 
(202 providers identified). Mapping for 
Mombasa Planned for July 2011.

Sensitization of health care providers in slums 
done in Nairobi. 2 meetings held in Nairobi, 98 
providers sensitized on TB/HIV (M-43, F-55).

Training of community health workers done for 
2 districts in Nairobi and 2 districts in Mombasa. 
50 CHWs trained (M-22, F-28)

1.2.7 TA for PPM KNCV 35,049 Cancelled Sep 2011 Activity not required 

1.2.8 Conference presentations KNCV 8,876 100% Dec 2010 4 participants from KAPTLD were supported  to 
attend the union conference. 
3 poster presentations were made
1. The role of communication in the 
management of TB in Kenya
2. TB case finding intensifies with the 
involvement of private providers in the slums
3. Decongesting public diagnostic centres in 
central Province, Kenya

1.3.1 'Adaption/development of 
patient engagement guidelines

KNCV 7,688 75% Jun 2011 Draft Patient engagement guidelines finalized. 
Being reviewed by the consultant (TA from 
MSH) before printing.

Development/adaptation of training manual 
completed. Being reviewed by the consultant 
before printing.

1.3 Participation 
of TB patients in 
TB control



1.3.2 'Monthly outreaches on TB care 
by advocates

KNCV 52,856 100% Sep 2011 A total of 814 monthly outreaches were 
conducted in the 5 regions by 137 
community based TB advocates (approx. 6 
outreaches per TB advocate).
1. Eastern region- Wote TB group engaged 
25 advocates (11F,14M) and conducted 
150 community outreaches reaching 7193 
people (3087 males, 4106 females). 

2. Nairobi region engaged 67 advocates 
(17 males, 50 females) from 
Kahawa,Riruta, Kangemi and Kibera TB 
groups. They conducted 428 outreaches 
reaching 16,996 people (5,873 males, 
11,123 females).

3. Coast region - Mombasa group engaged 
18 advocates (7 males, 11 females) and 
conducted 107 outreaches reaching 11,100 
(5220 males, 5880 females)

4. Rift Valley region- Nakuru group 
engaged 17 advocates (11 males, 6 
females) and conducted 86 outreaches 
reaching 3213 people (1343 males and 
1870 females).

5. Central region - Nyeri group engaged 10 
advocates (2 males, 8 females) and 
conducted 43 outreaches reaching 468 
people (208 males, 260 females).

1.3.3 'Coordination of activites KNCV 13,719 100% Sep 2011 5 quarterly coordination meetings held in each 
of the 5 regions where the TB advocates are 
engaged. The meetings were attended by 
DTLCs/PTLCs and TB Advocate groups

Eastern - 23 participants
Central - 19 participants
Coast - 24 participants
Rift Valley South - 26 participants
Nairobi - 22 participants.

1.3.4 'Trainings KNCV 13,869 100% Sep 2 trainings conducted. 53 Community TB 
Advocates were trained using the developed 
training curriculum.

1.3.5 TA for Patient engagement/ 
material development 

MSH 17,883 100% Sep TA was provided to support the development of 
the TB patient engagement guidelines and 
Training materials

1.3.6 TA review implementation of 
TB patient engagement

MSH 16,926 100% Sep 2011 TA being provided to finalise TB patient 
engagement guidelines.

82%



Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

2.1.1 Renovation of CTRL and 
maintain equipment

KNCV 70,000 100% Jun 2011 CRL laboratory renovation supported by CDC. 
Funds allocated for purchase of CRL 
consumables

2.1.2 Procure MGIT consumables KNCV 100% Jun 2011 MGIT consumables procured. SIRE- 70 kits, 
PANTA- 84 kits, MGIT tubes, 7ml - 200 boxes, 
Falcon tubes, 50ml - 20 boxes, Sterile 
disposable plastic loops-30 boxes 

2.1.3 Procure CTRL molecular 
consumables

KNCV 14,700 100% Sep 2011 Procured and delivered. 
1. GenoType MTBDRplus Kit for MDR TB 
diagnosis - 15 kits (for screening of approx. 
1440 specimens of MDR TB)

2. GenoType MTBDRsl Kit - 3 kits (for screening 
of approx. 288 specimens of XDR TB)

2.1.4 Supranational mentorship for 
CTRL staff

KNCV 17,360 Cancelled Jun 2011 Activity moved to APA 2. 

2.1.5 Introduce molecular diagnostics 
at regional labs

KNCV 90,000 100% Jun 3 gene Xpert machines procured and installed in 
three facilities within Coast Region based on 
WHO recommendation of clustering. Coast 
Region  was chosen due to the high workload. 
The machines were installed in Provincial 
General Hospital (Coast PGH), Port Reitz District 
Hospital and Likoni Sub‐District hospital. The 
laboratory staff from these facilities have been 
trained and the clinicians sensitized.

2.1.6 Specimen transportation KNCV 93,750 100% Sep A total of 7721 samples received in CRL (Oct-
657, Nov-628, Dec-470, Jan-557, Feb-552, Mar-
795, April-702, May-740, June-688, July-882, 
August-900, September-730) (Figure 2 on 
photo album page)

2.1.7 Trainings (culture/DST) KNCV 24,171 Cancelled Jun Activity moved to APA 2. CRL laboratory was 
undergoing renovation.

2.1.8 Trainings (Molecular) KNCV 11,371 100% Jun 2011 Gene Xpert machines installed in 3 facilities of 
Coast region. 9 laboratory personnel (8 males, 
1 females) were trained on how to use the 
machines. Additionally, 5 clinicians (4 males, 1 
female) from these facilities were sensitized.

2.1.9 TA to CRL MSH 39,254 Cancelled Sep 2011 TA was for culture and DST. Activity moved to 
APA 2.

2.1 DR TB 
surveillance 
system 
enhanced

2. Laboratories Planned 
Completion 



2.2.1 EQA trainings KNCV 75,150 100% Sep 2011 Trainings conducted for 7 regions (Nairobi 
North, Nairobi South, Rift Valley South, Eastern 
North, North Eastern, central and eastern 
South). A total of 100 DMLTs and focal point 
persons (83 males, 17 females) were trained.

1. Rift valley South - 22 participants (M-20, F-
2)
2. Nairobi North & South - 19 participants (M-
12, F-7)
3. Eastern North & North Eastern - 19 
participants (M-19, F-0)
4. Central - 20 participants (M-17, F-3)
5. Eastern South - 20 participants (15 males, 5 
females)2.2.2 TA in trainings and guidelines 

development
MSH 39,254 100% Sep 2011 TA visit done in June 2011 to support 

finalization of guidelines - Culture & DST 
guidelines, Biosafety guidelines and Quality 
Assurance for culture & DST. The guidelines 
shared with  stakeholders for additional input. 
Editting of the guidelines done and completed. 
Guidelines ready for printing (to be done in APA 
2).

2.3.1 Supervision KNCV 145,875 100% Sep 131 District Medical Labaratory Technologists 
and 11 Provincial (regional) Medical Laboratory 
Technologists provided  EQA feedback for 
January - March 2011. EQA coverage for the 
quarter was 80%.

2.3.2 Microscope maintanance KNCV 96,000 75% Sep Funds allocated for purchase of LED 
microscopes. 20 LED microscopes procured and 
delievered in 11 regions. 19 laboratory 
technicians trained on how to use the LED 
microscopes.
Procurement of additional 17 LED microscopes 
on going. To be delivered. 

2.3.3 EQA KNCV 16,500 100% Sep 2011 142 focal persons re-checked EQA slides 
2.3.4 TA to periperal lab network MSH 39,254 100% Sep 2011 Technical support provided to quality laboratory 

services interventions (including trainings,  EQA 
feedback and reporting)

98%

Outcomes Lead 
Partner

Approved 
Budget

Cumulativ
e 

Completio

 Month Year

3.1.1 TB IC Training curriculum KNCV 27,869 50% Jun 2011
Draft Facilitators' Training manual for the TB IC 
training curriculum developed. Draft TB IPC 
training slides also developed. 

3.1.2 Printing curriculum KNCV 8,188 Cancelled Sep 2011 Not done. Awaiting finalization of the training 
curriculum.

3.1.3 Trainings KNCV 56,531 Cancelled Sep 2011 Not done. Awaiting finalization of the training 
curriculum.

3.1.4 TA on IC KNCV 31,698 Cancelled Sep 2011 Activity not included in the mini work plan

2.2 Participation 
of microscopy 
labs in EQA 
network

2.3 Correctness 
of AFB  
microscopy 
results

3.1 Availability 
of TB IC TOTs at 
regional level

3. Infection Control Cumulative Progress and Deliverables up-
to-date

Planned 
Completion 



50%

Outcomes Lead 
Partner

Approved 
Budget

Cumulativ
e 

Completio

 Month Year

4.1.1 Patient support KNCV 293,175 75% Sep 2011 161 MDR TB patients on treatment supported in 
67 facilities countrywide (transport to treatment 
site and follow up investigations) 

4.1.2 Review meetings KNCV 13,500 75% Sep 2011 29 MDR TB patients' review meetings held 
during the quarter

4.2.1 Contact tracing/invitation and 
investigation

KNCV 2,813 50% Sep 2011 104 contacts of MDR TB patients traced. They 
were screened for AFB microscopy and found to 
be negative. Plan to have culture done for the 
contacts

4.2.2 TA on MDR KNCV 41,058 100% Sep 2011 Combined GLC and PMDT TA Mission in Kenya 
was conducted in August 2011. It was 
recommended that Kenya should develop scale 
up plans for PMDT. A new framework to support 
scale up to universal access to drug resistant TB 
management was shared with the DLTLD and 
TB CARE I.

4.2.3 PMDT training KNCV 132,300 100% Sep 2011 PMDT trainings conducted in 12 regions. A total 
300 participants(186 males, 114 females) were 
trained.

75%

4.1 Improved 
MDR TB 
treatment  
outcomes

4.2 MDR TB 
case detection 
among contacts

Cumulative Progress and Deliverables up-
to-date

Planned 
Completion 

4. PMDT



Outcomes Lead 
Partner

Approved 
Budget

Cumulativ
e 

Completio

 Month Year

5.1.1 Disseminate TB screening tool 
in HIV settings

KNCV 54,375 Cancelled Jun 2011 Activity not done. Differed to APA 2

5.1.2 Print IPT data capture tools KNCV 35,000 50% Sep 2011 IPT data capture tools not yet finalized. 40 
copies printed to gather further input from 
PTLCs and assistant PTLCs

5.1.3 Disseminate IPT data capture 
tools

KNCV 28,725 25% Jun 2011 40 copies disseminated to PTLCs and assistant 
PTLCs

5.1.4 TA for TB/HIV-SOPs MSH 18,850 Cancelled Sep 2011 Cancelled due to budget revision
5.1.5 TA for TB/HIV-IPT MSH 18,850 Cancelled Sep 2011 Cancelled due to budget revision
5.2.1 Conduct joint network provider 

TB/HIV gap analysis to inform 
design of collobarative activity 
workplan

FHI 5,000 100% Mar 2011 Gap analysis of existing GSN sites done in 
Mombasa, Nairobi and Nakuru done to identify 
gaps for Tb integration and training needs. 
35 sites in Nairobi and 47 in Coast selected for 
training.

11 Monthly coordination meetings (Coast-6, 
Nairobi-3, Nakuru-2) were held for stakeholders 
in TB/HIV to create a common forum for 
addressing TB/HIV control activities

5.1 Improved 
reporting on IPT 

5.2 Improved 
TB/HIV uptake 
in GSN

5. TB/HIV Cumulative Progress and Deliverables up-
to-date

Planned 
Completion 



5.2.2 Integration of the three priority 
strategies of ICF, IPT/CTX PT 
and infection control practices

FHI 9,900 100% Jun 2011 Capacity building of selected GSN private sector 
providers done in Nairobi and Coast regions.

Coast - 47 providers trained on TB/HIV 
integration. Of the 47, 18 started TB diagnostic 
and treatment services and 9 initiated TB DOTS 
services in their facilities. 30 laboratory staff 
were trained on AFB microscopy.

Nairobi - 25 GSN providers trained on TB/HIV 
integration, 19 on AFB microscopy and 59 were 
given orientation on the 5'I"s.

All GSN sites integrating TB have now 
introduced TB screeining, CTX prophylaxis and 
ART for co-infected patients.

ToT training on community TB IPC done for 24 
participants in Nakuru. 

5.2.3  Survelliance, Treatment 
initiation, Adherence, 
Rationalization and Monitoring

FHI 51,844 75% Sep 2011 Coast:
- 47 providers were trained on MDR TB 
management. 10 laboratories in the private 
sector have initiated AFB microscopy.

Nairobi:
- 20 GSN providers trained in MDR-TB 
surveillance, diagnosis & management
-16 laboratories initiated sputum culture testing 
(35 samples tested)

5.2.4 Targeted Health System 
strengthening

FHI 31,313 75% Sep 2011 Health care workers (both in private and public 
sectors) have been empowered to appropriately 
address TB/HIV activities 

180 Community Health workers in Nakuru and 
137 CHWs in Coast sensitized on IPC and are 
ready to integrate community IPC into their 
community strategy functions.

Private facilities in Nairobi and Mombasa have 
been linked to CHWs to support TB default 
tracing.
650 suspects reached through community TB 
active case finding in Mombasa. 5% (32) were 
smear positive.



5.2.5 Salaries FHI 124,097 100% Sep 2011 Part time and full time staff deployed to 
implement the project activities. 

5.2.6 Other direct costs FHI 34,888 100% Sep 2011
5.2.7 Other office support FHI 242,806 100% Sep 2011 The country office continued to provide 

administrative and management support.

81%

Outcomes Lead 
Partner

Approved 
Budget

Cumulativ
e 

 Month Year

6.1.1 Launch STP Kenya KNCV 18,750 Cancelled Mar 2011 Differed to APA 2
6.1.2 TB ICC meetings KNCV 563 Cancelled Sep 2011 Supported by other partners
6.1.3 TB stakeholders meeting KNCV 6,750 100% Sep 2011 3 monthly meetings conducted 
6.1.4 TA STP ATS 32,210 Cancelled Sep 2011 Differed to APA 2
6.2.1 ISO certification KNCV 30,744 50% Jun 2011 Internal audit has been done. External audit 

application planned in APA 2
6.2.2 MOST for TB trainings KNCV 31,913 Cancelled Jun 2011 Activity differed to APA 2
6.2.3 TB Middle level managers 

trainings
KNCV 85,812 100% Jun 2011 24 (18 males, 6 females) Mid level district TB 

managers were trained from 29th August to 
16th September 2011. Follow up of the trainees 
is scheduled to take place six to nine months 
after training to assess their performance after 
the training.

6.2.4 TA MOST TB MSH 30,423 Cancelled Sep 2011 Activity differed to APA 2. The TA was to 
support MOST for TB trainings

6.2.5 TA TB MOST follow up MSH 27,305 Cancelled Sep 2011 Activity differed to APA 2. The TA was to 
support follow up of MOST for TB trainings

6.3.1 Supervision KNCV 600,938 100% Sep 2011 Supervision visits at district level: July -August 
2011- 78%  

6.3.2 Communication KNCV 142,035 100% Sep 2011 Airtime and internet provided for the NTP 
central/national unit staff and 
Provincial/regional TB Coordinators. 

6.3.3 Program review Meetings KNCV 325,513 100% Sep 2011 Quarterly review meetings for Q2 were held in 
May 2011 in all 12 regions 

6.1 Partnership 
structure 
established

6.2 
Strengthened 
quality 
management 
system

6.3 Enhanced 
staff 
performance

6. Health Systems 
Strengthening

Cumulative Progress and Deliverables up-
to-date

Planned 
Completion 



6.3.4 Transport for supervision KNCV 347,875 100% Sep 2011 11 NTP central/national unit & 12 
Provincial/regional TB Coordinators' vehicles 
received fuel top up on a monthly basis

6.3.5 Conferences KNCV 28,613 100% Dec 2010 7 staff were supported to attend the Union 
conference in Berlin in November 2010. One 
oral presentation and nine poster presentations 
were made during the conference (see the list 
of presentations in tab 6. photo album)

6.3.6 International training KNCV 19,200 100% Sep 2011 1. One NTP staff to attended the UNION 
International Management Development 
Programme Course on "Influencing, networking 
& partnership" in April 2011
2. Two NTP staff attended WHO Stop TB 
Strategy training in Sandalo, Italy in May 2011.

6.3.7 HRD TA KNCV 30,106 100% Sep 2011 TA conducted in May 2011 to assist the NTP to 
finalize the Kenya District Management Course, 
planning the editing and the organization of the 
third District Management Training, decision 
making on the selection procedure of the 
Training Institute,  decision making on the 
further development and implementation of 
trainees’ follow up.  

95%

Outcomes Lead 
Partner

Approved 
Budget

Cumulativ
e 

Completio

 Month Year

7.1.1 Develop a web based reporting 
system

KNCV 15,333 50% Sep 2011 PDAs have been rolled out in 5 out of the 
12 regions in the country. 
60 desktop computers procured.
Procurement of additional PDAs for the rest 
of the regions is planned for in APA 2.

7.1.2 Trainings KNCV 23,400 Cancelled Sep 2011 Activity differed to APA 2
7.1.3 TA for surveillance system KNCV 27,778 100% Jun 2011 TA visit was made in August 2011 to advice on 

the next steps of the development of the 
national surveillance system and involve staff at 
the field level by collecting their input for the 
development of the national surveillance 
system. The recommendations were:
- To work out the requirements in detail for the 
Kenya surveillance system with the MoH
- National roll out of PDAs countrywide

7.2 Improved 
OR plans and 
implementation

7.2.1 TA Planning and 
implementation of OR studies

KNCV 31,397 100% Jun 2011 Review of protocols for the five prioritized 
researches (mortality study, Delay diagnosis, 
KAP survey, TB Prevalence survey and DRS 
survey) was done during the TA visit

83%

7.1 Establised 
electronic TB 
surveillance 
system

Cumulative Progress and Deliverables up-
to-date

7. M&E, OR and Surveillance Planned 
Completion 



Quarterly Activity Plan Modifications

1. Universal and Early Access
Mission PMU USAID Activities from the Work Plan

{Copy from the work plan}

* Detailed  budget is attached

1. Universal and Early Access
Mission PMU USAID Activities from the Work Plan

{Copy from the work plan}

1. Universal and Early Access
Mission PMU USAID Proposed New Activities 

* Detailed  budget is attached

Approved By (write dates)

Approved By (write dates)

Request for Cancellation or Discontinuation of Activities

Request for Postponement of Activities to Next Year

Request for Adding New Activities to the Current Work Plan
Approved By (write dates) New 

Code
Lead 

Partner
Proposed 
Budget*

Old 
Code

Lead 
Partner

Remaining 
Budget

Replace with the following 
activity (if any)

Old 
Code

Proposed 
Budget*

New 
Code

Lead 
Partner

Lead 
Partner

Remaining 
Budget





Quarterly Photos (as well as tables, charts and other relevant materials)
Figure 1 Figure 2  

Handing over of Hain Lifescience molecular reagents

Figure 3
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List of Presentations during the Union conference in Berlin, Germany
Oral Presentation

1 Developing and implementing a competency based training for District level Managers in TB control

Poster Presentations
1 Factors associated with default from treatment among tuberculosis patients in Nairobi Province, Kenya (PS-100627-15)
2 Integration of nutrition indicators into routine TB surveillance: Challenges and opportunities (PS-101415-15)
3 Modelling of Smear-positive tuberculosis treatment outcomes of cases notified in Kenya, 2002-2007 (PS-101402-15)
4 Options for dealing with MDR-TB in hard to reach districts of Northern Kenya (PS-100196-13)
5 Surveillance of MDR-TB: Experiences using courier services in Central Province, Kenya (PS-100161-15)
6 Improving TB services in Msambweni District using the Performance Improvement Approach (PS-101155-13)
7 Community TB in Likoni District (PS-1001148-13)
8 GAPS in care of paediatric TB-HIV in Mombasa District (PC-100211-14)



GeneXpert Machine installed at Coast Provincial General Hospital Laboratory for public use

The handing over of GeneXpert equipment



The Second Kenya International Lung Health Conference (October 5-8/2011) 

Visit to ambulatory MDR TB Treatment model in Nyanza North Province during Combined PMDT and GLC mission to Kenya; August 2011





The Second Partners meeting chaired by DLTLD (Dr Bernard Langat) and hosted by USAID/TB CARE I (TB CARE I serves as secretary of this meeting); August 2011



Organization:
Country:
Reporting date:
Year:

Description (1) ID numbers (2) Acquisition date (3)Acquisition cost (4)

HP Laptop HP pro book CNF1142NCV Jun-11 74,100.00                

HP Laptop HP pro book CNF1142ND8 Jun-11 74,100.00                

HP Laptop HP pro book CNF1142NBQ Jun-11 74,100.00                

Xeror Photocopier KRK1JC9603997A 2010 170,000.00              

HP 2050 Printer CNCJK92664 2010 40,000.00                

HP 2050 Printer CNCJH3932 2010 56,000.00                

HP 2050 Printer CNCJH39640 2010 35,000.00                

PABX Machine KX-TEM824 OEBCP017261 30-Mar-11 58,300.00                

Inventory List of Equipment TB CARE I

TB CARE I
Kenya

2011

CDMA Box  RR6RSA1080400404 30-Mar-11 12,000.00                

GSM router TAS6RD10A2100352 30-Mar-11 13,500.00                

GSM router TAS6RD10A2100249 30-Mar-11 13,500.00                

HP Scanner G4010 UN03CA6132 Jun-11 16,500.00                

HP Scanner G4011 CN03CA6032 Jul-11 16,501.00                

Linksys Wireless Access Point MD 930J826938 Feb-11 5,700.00                 

Linksys Wireless Access Point MD 930J826936 Feb-11 5,700.00                 

Cisco Router 881 Series TAS6RDIOA2100352 Mar-11 13,500.00                

Cisco Router 881 Series TASRDIOA2100249 Mar-11 13,500.00                

HP laser jet printer P4015DN CNFY880851 Jun-11 132,000.00              

24 point switch F3UH4AA00791 Jan-11 4,900.00                 



Server rack 15632 88,848.75                
Shredder 101026VB0131981 Jun-11 23,200.00                
Felowees binding machine 5005622001 Aug-11 35,800.00                
Modem 351817041107279 Feb-11 1,723.28                 
Modem 351817041125669 Feb-11 1,723.28                 
Modem 351817041120942 Feb-11 1,723.28                 
Telephone extension OLCKC421773 30th mar 2011 2,200.00                 
Telephone extension OLCKC421732 30th mar 2011 2,200.00                 
Telephone extension OLCKC1740 30th mar 2011 2,200.00                 
Telephone extension OLBKC419134 30th mar 2011 2,200.00                 
Telephone extension OLBKC419125 30th mar 2011 2,200.00                 
Telephone extension OLBKC419112 30th mar 2011 2,200.00                 
Telephone extension OLBKC419272 30th mar 2011 2,200.00                 
Telephone extension OLBKC419267 30th mar 2011 2,200.00                 
Telephone extension OLBKC419259 30th mar 2011 2,200.00                 
Telephone extension OLBKC419282 30th mar 2011 2,200.00                 
Telephone extension OLBKC419290 30th mar 2011 2,200.00                 
Telephone extension OLBKC419270 30th mar 2011 2,200.00                 
Telephone extension OLBKC419235 30th mar 2011 2,200.00                 
Telephone extension OLBKC417535 30th mar 2011 2,200.00                 
Telephone extension OLBKC417555 30th mar 2011 2,200.00                 
Telephone extension OLBKC417534 30th mar 2011 2,200.00                 
Telephone operator set OLACD364078 30th mar 2011 7,000.00                 
Extension cables 9921AZOIP5928 Mar-11 1,625.00                 
Extension cables 9921AZOIP5928 Mar-11 1,625.00                 
Extension cables 9921AZOIP5928 Mar-11 1,625.00                 
Extension cables 9921AZOIP5928 Mar-11 1,625.00                 Extension cables 9921AZOIP5928 Mar-11 1,625.00                 
Extension cables 9921AZOIP5928 Mar-11 1,625.00                 
Extension cables 9921AZOIP5928 Mar-11 1,625.00                 
Extension cables 9921AZOIP5928 Mar-11 1,625.00                 
Extension cables 9921AZOIP5928 Mar-11 1,625.00                 
surge protector Mar-11 1,295.00                 
surge protector Mar-11 1,295.00                 
Typewritter DOK357393 Sep-11 55,600.00                
Microwave oven- Ramtons RM23702994/10120832 2011 5,700.00                 
Water dispenser - Ramtons RM41702950/10540 2011 14,500.00
4 way working station N/A Mar-11 81,270.00                
4 way working station N/A Mar-11 81,270.00                
4 way working station N/A Mar-11 81,270.00                
4 way working station N/A Mar-11 81,270.00                
2 way working station N/A Mar-11 37,135.00                
2 way working station N/A Mar-11 37,135.00                
Medium back fabric chair N/A Mar-11 6,807.50                 
Medium back fabric chair N/A Mar-11 6,807.50                 
Medium back fabric chair N/A Mar-11 6,807.50                 
Medium back fabric chair N/A Mar-11 6,807.50                 
Medium back fabric chair N/A Mar-11 6,807.50                 
Medium back fabric chair N/A Mar-11 6,807.50                 
Medium back fabric chair N/A Mar-11 6,807.50                 



Medium back fabric chair N/A Mar-11 6,807.50                 
Medium back fabric chair N/A Mar-11 6,807.50                 
Medium back fabric chair N/A Mar-11 6,807.50                 
Medium back fabric chair N/A Mar-11 6,807.50                 
Medium back fabric chair N/A Mar-11 6,807.50                 
Medium back fabric chair N/A Mar-11 6,807.50                 
Medium back fabric chair N/A Mar-11 6,807.50                 
Board room table N/A Mar-11 58,450.00                
Filing cabinets N/A Mar-11 8,277.50                 
Conference table N/A Mar-11 7,175.00                 
Conference table N/A Mar-11 7,175.00                 
CPU trolley N/A Mar-11 2,275.00                 
CPU trolley N/A Mar-11 2,275.00                 
CPU trolley N/A Mar-11 2,275.00                 
Lagenda stackable chair N/A Mar-11 4,970.00                 
Lagenda stackable chair N/A Mar-11 4,970.00                 
Lagenda stackable chair N/A Mar-11 4,970.00                 
Lagenda stackable chair N/A Mar-11 4,970.00                 
Lagenda stackable chair N/A Mar-11 4,970.00                 
Lagenda stackable chair N/A Mar-11 4,970.00                 
Lagenda stackable chair N/A Mar-11 4,970.00                 
Lagenda stackable chair N/A Mar-11 4,970.00                 
Lagenda stackable chair N/A Mar-11 4,970.00                 
Lagenda stackable chair N/A Mar-11 4,970.00                 
Lagenda stackable chair N/A Mar-11 4,970.00                 
Lagenda stackable chair N/A Mar-11 4,970.00                 
Lagenda stackable chair N/A Mar-11 4,970.00                 
High cabinet shelves N/A Mar-11 19,200.00                High cabinet shelves N/A Mar-11 19,200.00                
High cabinet shelves N/A Apr-11 19,200.00                
High cabinet shelves N/A May-11 19,200.00                
Waiting seat N/A Mar-11 22,050.00                
Executive office desk N/A Sep-11 165,000.00              
Book case with glass doors N/A Sep-11 59,250.00                
coffee stool with magazine rack N/A Sep-11 16,000.00                
Executive round meeting table N/A Sep-11 39,150.00                
3 seater sofa N/A Sep-11 48,938.00                
Executive secretarial desk N/A Sep-11 56,250.00                
Executive glass door book case N/A Sep-11 30,750.00                
Medium back mesh chair N/A Sep-11 44,800.00                
Medium back meeting chair N/A Sep-11 57,600.00                
Single coat hanger N/A Sep-11 5,000.00                 
Gene Expert Machine 707421
DELL Desktop 43024411945
UPS 5508023R-1120019
barcode reader #############
Gene Expert Machine 707443
DELL Desktop 7590351529
UPS 5508023R-1110014
barcode reader 110000507026
Gene Expert Machine 707436

USD 53,370 .00



DELL Desktop 7593429529
UPS 5508023R-1120024
barcode reader 110000507262
HP Desktop 500B TRF12035H6 09/07/2011 70,000.00                
HP Desktop 500B TRF12035MB 09/07/2011 70,000.00                
HP Desktop 500B TRF120358P 09/07/2011 70,000.00                
HP Desktop 500B TRF12035CL 09/07/2011 70,000.00                
HP Desktop 500B TRF12035FT 09/07/2011 70,000.00                
HP Desktop 500B TRF12035LN 09/07/2011 70,000.00                
HP Desktop 500B TRF12035B2 09/07/2011 70,000.00                
HP Desktop 500B TRF12035HL 09/07/2011 70,000.00                
HP Desktop 500B TRF12035G4 09/07/2011 70,000.00                
HP Desktop 500B TRF12035HF 09/07/2011 70,000.00                
HP Desktop 500B TRF12035JS 09/07/2011 70,000.00                
HP Desktop 500B TRF12035BM 09/07/2011 70,000.00                
HP Desktop 500B TRF12035HP 09/07/2011 70,000.00                
HP Desktop 500B TRF12035D0 09/07/2011 70,000.00                
HP Desktop 500B TRF12035HR 09/07/2011 70,000.00                
HP Desktop 500B TRF12035K0 09/07/2011 70,000.00                
HP Desktop 500B TRF12035FR 09/07/2011 70,000.00                
HP Desktop 500B TRF12035D6 09/07/2011 70,000.00                
HP Desktop 500B TRF12035G1 09/07/2011 70,000.00                
HP Desktop 500B TRF12035H3 09/07/2011 70,000.00                
HP Desktop 500B TRF12035G3 09/07/2011 70,000.00                
HP Desktop 500B TRF12035C1 09/07/2011 70,000.00                
HP Desktop 500B TRF12035GF 09/07/2011 70,000.00                
HP Desktop 500B TRF120358M 09/07/2011 70,000.00                
HP Desktop 500B TRF12035CG 09/07/2011 70,000.00                HP Desktop 500B TRF12035CG 09/07/2011 70,000.00                
HP Desktop 500B TRF12035KK 09/07/2011 70,000.00                
HP Desktop 500B TRF12035LV 09/07/2011 70,000.00                
HP Desktop 500B TRF12035B3 09/07/2011 70,000.00                
HP Desktop 500B TRF12035JK 09/07/2011 70,000.00                
HP Desktop 500B TRF120358N 09/07/2011 70,000.00                
HP Desktop 500B TRF12035GZ 09/07/2011 70,000.00                
HP Desktop 500B TRF12035HU 09/07/2011 70,000.00                
HP Desktop 500B TRF12035H4 09/07/2011 70,000.00                
HP Desktop 500B TRF12035GV 09/07/2011 70,000.00                
HP Desktop 500B TRF12035GU 09/07/2011 70,000.00                
HP Desktop 500B TRF12035C3 09/07/2011 70,000.00                
HP Desktop 500B TRF12035K9 09/07/2011 70,000.00                
HP Desktop 500B TRF12035GJ 09/07/2011 70,000.00                
HP Desktop 500B TRF12035B8 09/07/2011 70,000.00                
HP Desktop 500B TRF12035FY 09/07/2011 70,000.00                
HP Desktop 500B TRF120358K 09/07/2011 70,000.00                
HP Desktop 500B TRF12035DW 09/07/2011 70,000.00                
HP Desktop 500B TRF12035CF 09/07/2011 70,000.00                
HP Desktop 500B TRF12035F5 09/07/2011 70,000.00                
HP Desktop 500B TRF12035JJ 09/07/2011 70,000.00                
HP Desktop 500B TRF12035KQ 09/07/2011 70,000.00                
HP Desktop 500B TRF12035BY 09/07/2011 70,000.00                



HP Desktop 500B TRF12035BX 09/07/2011 70,000.00                
HP Desktop 500B TRF12035C7 09/07/2011 70,000.00                
HP Desktop 500B TRF12035G6 09/07/2011 70,000.00                
HP Desktop 500B TRF120357Z 09/07/2011 70,000.00                
HP Desktop 500B TRF12035DL 09/07/2011 70,000.00                
HP Desktop 500B TRF12035DD 09/07/2011 70,000.00                
HP Desktop 500B TRF12035C4 09/07/2011 70,000.00                
HP Desktop 500B TRF12035GH 09/07/2011 70,000.00                
HP Desktop 500B TRF12035LP 09/07/2011 70,000.00                
HP Desktop 500B TRF12035DB 09/07/2011 70,000.00                
HP Desktop 500B TRF120359K 09/07/2011 70,000.00                
HP Desktop 500B TRF120359T 09/07/2011 70,000.00                
HP Desktop 500B TRF12035D9 09/07/2011 70,000.00                
Acer LCD Projector EYJBU01039112021E2592B 09/07/2011 50,000.00                
Acer LCD Projector EYJBU0103911202204592B 09/07/2011 50,000.00                
Acer LCD Projector EYJBU01039112021D2592B 09/07/2011 50,000.00                
Acer LCD Projector EYJBU01039112021FB592B 09/07/2011 50,000.00                
Acer LCD Projector EYJBU01039112021DC592B 09/07/2011 50,000.00                
Acer LCD Projector EYJBU01039112021F1592B 09/07/2011 50,000.00                
Acer LCD Projector EYJBU01039112021CE592B 09/07/2011 50,000.00                
Scanner HP G4010 CNOC8A60PB 10/07/2011 13,500.00                
Scanner HP G4010 CNOC8A611C 11/07/2011 13,500.00                
Xerox 5745 photocopier Sep-11 700,000.00
HP network printer 4015DN NFY881925 Sep-11 127,000.00              



V.A.T (5) Location (6) Condition (7)Disposition date (8)

NIL KNCV/TBCARE Office Good

NIL KNCV/TBCARE Office Good

NIL KNCV/TBCARE Office Good

NIL KNCV/TBCARE Office Good

NIL KNCV/TBCARE Office Good

NIL KNCV/TBCARE Office Good

NIL KNCV/TBCARE Office Good

NIL KNCV/TBCARE Office Good

NIL GoodNIL KNCV/TBCARE Office Good

NIL KNCV/TBCARE Office Good

NIL KNCV/TBCARE Office Good

NIL KNCV/TBCARE Office Good

NIL KNCV/TBCARE Office Good

NIL KNCV/TBCARE Office Good

NIL KNCV/TBCARE Office Good

2,160.00 KNCV/TBCARE Office Good

2,160.00 KNCV/TBCARE Office Good

NIL KNCV/TBCARE Office Good

784.00 KNCV/TBCARE Office Good



###### KNCV/TBCARE Office Good

NIL KNCV/TBCARE Office Good
NIL DLTLD Good

KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good

352.00 KNCV/TBCARE Office Good
352.00 KNCV/TBCARE Office Good
352.00 KNCV/TBCARE Office Good
352.00 KNCV/TBCARE Office Good
352.00 KNCV/TBCARE Office Good
352.00 KNCV/TBCARE Office Good
352.00 KNCV/TBCARE Office Good
352.00 KNCV/TBCARE Office Good
352.00 KNCV/TBCARE Office Good
352.00 KNCV/TBCARE Office Good
352.00 KNCV/TBCARE Office Good
352.00 KNCV/TBCARE Office Good
352.00 KNCV/TBCARE Office Good
352.00 KNCV/TBCARE Office Good
352.00 KNCV/TBCARE Office Good
352.00 KNCV/TBCARE Office Good

1,120.00 KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good

827.17

KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good

NIL KNCV/TBCARE Office Good
912.00 KNCV/TBCARE Office Good

2,320.00 KNCV/TBCARE Office Good
###### KNCV/TBCARE Office Good
###### KNCV/TBCARE Office Good
###### KNCV/TBCARE Office Good
###### KNCV/TBCARE Office Good
5,941.60 KNCV/TBCARE Office Good
5,941.60 KNCV/TBCARE Office Good

KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good

2,150.34

9,525.60



KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good

9,352.00 KNCV/TBCARE Office Good
1,324.40 KNCV/TBCARE Office Good
1,148.00 KNCV/TBCARE Office Good
1,148.00 KNCV/TBCARE Office Good
364.00 KNCV/TBCARE Office Good
364.00 KNCV/TBCARE Office Good
364.00 KNCV/TBCARE Office Good

KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good
KNCV/TBCARE Office Good

3,072.00 KNCV/TBCARE Office Good

9,525.60

9,525.60

3,072.00 KNCV/TBCARE Office Good
3,072.00 KNCV/TBCARE Office Good
3,072.00 KNCV/TBCARE Office Good
3,528.00 KNCV/TBCARE Office Good

NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL port reitz district hospital Good
NIL port reitz district hospital Good
NIL port reitz district hospital Good
NIL coast provincial general hospital Good
NIL Likoni district hospital Good
NIL Likoni district hospital Good
NIL Likoni district hospital Good
NIL Likoni district hospital Good
NIL coast provincial general hospital Good



NIL coast provincial general hospital Good
NIL coast provincial general hospital Good
NIL port reitz district hospital Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD GoodNIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good



NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL KNCV/TBCARE Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good
NIL DLTLD Good



Title held by (9) Insurance Policy #

Sentayehu

Pamela Liyala

Anne Mwindi

KNCV Office

On Alice Desk

On Joseph's office

On Sianoi's desk

KNCV/TBCARE Office

KNCV/TBCARE Office

KNCV/TBCARE Office

KNCV/TBCARE Office

TBCARE Office(Alice)

TBCARE Office(joseph)

KNCV/TBCARE Office

KNCV/TBCARE Office

KNCV/TBCARE Office

KNCV/TBCARE Office

KNCV/TBCARE Office

KNCV/TBCARE Office



KNCV/TBCARE Office
KNCV/TBCARE Office
DLTLD
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE OfficeKNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office



KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE OfficeKNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
KNCV/TBCARE Office
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD



DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLDDLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD



DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
KNCV/TBCARE
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD
DLTLD



Oct-10 657
Nov-10 628
Dec-10 470
Jan-11 557
Feb-11 552
Mar-11 795
Apr-11 702
May-11 740
Jun-11 688

Oct-10 46
Nov-10 61
Dec-10 59
Jan-11 68
Feb-11 71
Mar-11 79
Apr-11 76
May-11 76


